

SPM - Assignment 01

Software Project Management

Assignment 01 — Project Initiation, Planning & Estimation

Project Title

Cloud-Based Student Assignment Submission and Management System

Group Information

Name	Roll No	Email
Uzair Ahmad	913	ozyr.uc@gmail.com
Fayaz Ahmad	924	fayazahmaddev@gmail.com

Part A — Project Introduction & Scope

1. Problem Statement

Many universities still use manual or semi-digital methods for assignment submission and management. These methods create problems such as:

- Late submissions
- Misplaced assignments
- Difficulty in tracking submissions
- Lack of centralized storage
- Poor communication between students and instructors

The proposed system will provide a cloud-based platform where students can submit assignments online and teachers can manage, review, and grade them efficiently.

2. Project Objectives

The main objectives of the project are:

- Develop a centralized online assignment management system
 - Allow students to upload assignments securely
 - Enable teachers to review and grade assignments online
 - Reduce paperwork and manual management
 - Provide deadline notifications and submission tracking
 - Improve communication between students and instructors
-

3. Project Scope

In-Scope Items

- User authentication system
- Student dashboard
- Teacher dashboard
- Assignment upload feature
- Deadline management
- File storage on cloud server
- Assignment grading and feedback
- Notifications for deadlines and submissions

Out-of-Scope Items

- Video conferencing features
 - Online exam/proctoring system
 - AI-based plagiarism detection
 - Mobile application development
 - Payment integration
-

Part B — Work Breakdown Structure (WBS) & Scheduling

1. Work Breakdown Structure (WBS)

Phase 1 — Project Initiation

- Requirement gathering
- Problem analysis
- Feasibility study

Phase 2 — Project Planning

- Resource planning
- Schedule preparation
- Cost estimation

Phase 3 — System Design

- Database design
- UI/UX design
- Architecture planning

Phase 4 — Development

- Frontend development
- Backend development
- Cloud integration

Phase 5 — Testing

- Unit testing
- Integration testing
- Bug fixing

Phase 6 — Deployment & Documentation

- System deployment
- Final documentation
- User training

2. Simple Gantt Chart

Task	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6
Requirement Gathering	■					
Planning & Estimation	■	■				
System Design		■	■			
Development			■	■	■	
Testing					■	
Deployment & Documentation						■

Part C — Estimation

Estimation Technique Used

Expert Judgment Technique

The project estimation is based on discussion among team members and guidance from experienced developers and instructors.

Estimated Effort

Task	Estimated Effort
Requirement Analysis	10 Hours
Planning	8 Hours
Design	15 Hours
Development	45 Hours
Testing	12 Hours
Documentation	10 Hours

Total Estimated Effort

100 Hours

Estimated Duration

Phase	Duration
Initiation & Planning	2 Weeks
Design	1 Week
Development	2 Weeks
Testing	1 Week
Documentation & Deployment	1 Week

Total Estimated Duration

Part D — Stakeholders & Success Criteria

1. Stakeholders and Their Roles

Stakeholder	Role
Students	Submit assignments and view feedback
Teachers/Instructors	Create assignments, review submissions, and grade work
System Administrator	Manage users and system maintenance
Project Team	Design, develop, and test the system
University Management	Monitor system effectiveness

2. Project Success Criteria

The project will be considered successful if:

- Students can successfully upload assignments
 - Teachers can review and grade submissions efficiently
 - The system remains stable and secure
 - Assignment deadlines are managed correctly
 - User data is stored safely on the cloud
 - The system reduces manual workload
-